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ESTIMATE RUN 09/27/2019

ESTIMATE SUMMARY 10:13:13

CONTID: C21506-COMBO   ESTIMATE NO: 0019 PROG 2005

PCN: 21506-BID    COFRS REPORTING CATEGORY: 4             

CONTRACT DESCRIPTION: TIME CHARGED: DAYS

I-25 NORTH: SH 402 TO SH 14 PERCENT TIME:

PROJECT NO: IM0253-255                    

I-25 NORTH: SH 402 TO SH 14

NAME OF ROAD: 0200

PROJECT COUNTIES: LARIMER

CONTRACTOR:

KRAEMER - IHC JOINT VENTURE PAY PERIOD ENDING

900 W. Castleton Road, Suite 220 DATE LET

 DATE AWARDED

 DATE CONTRACT EXECUTED

Castle Rock CO 80109     (303)688-7500 DATE NOTICE TO PROCEED

CURRENT TOTAL THIS ESTIMATE

CURRENT PROJECT AMT: 436,593,183.47 PARTICIPATING $ $ 8,838,212.26

AWARD PROJECT AMT: 248,287,287.00 NON-PARTICIPATING 0.00

PERCENT COMPLETE: TOTAL EARNINGS

FUNDS AVAILABLE: STOCKPILED MATERIALS
0.00

GROSS EARNINGS

TOTAL CLAIMS: 0.00 RETAINAGE -265,146.78

SECURITIES ENCUMBERED 0.00

NET EARNINGS

LIQUIDATED DAMAGES 0.00

SPEC YR:

FACS REF NO:

38.05

FIXED COMPLETION DATE

FIXED COMPLETION DATE

20.95%

345,115,996.39

8,838,212.26

8,838,212.26

8,573,065.48

$

$

$

$

91,477,187.08

0.00

91,477,187.08

0.00

91,477,187.08

-2,428,391.68

0.00

89,048,795.40

0.00

AMOUNT DUE 89,048,795.40 8,573,065.48

OTHER ADJUSTMENTS 0.00 0.00

PAYMENT DUE $ 8,573,065.48

APPROVED FOR PAYMENT BY

PROJECT COMMENT:

ESTIMATE COMMENT:

AUTOPAY ADJUSTMENT 0.00 0.00

 

  

541.0 TIME ALLOW: 2/24/2022 ??:??:??

ORIG TIME ALLOW: 2/24/2022 ??:??:??

DATE TIME STARTED

DATE WORK BEGAN

DATE TIME STOPPED

DATE ACCEPTED

04/05/2018

04/05/2018

09/27/2019

05/03/2018

05/07/2018

03/08/2018

04/05/2018
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PCN: 21506-BID    ESTIMATE RUN 09/27/2019

PROJECT: IM0253-255                    ESTIMATE NO: 0019

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

10:13:13

CUMULATIVE
AMOUNT

CAT NO0200 FORCE ACCOUNTS 

0075 F/A Utility 0.000

0.000

700-70034  
 

0.000.000

0.00

1,243,000.000

F A 

1.00000

0080 F/A Minor Contract Revisions 0.000

0.000

700-70010  
 

0.000.000

0.00

10,081,345.570

F A 

1.00000

CAT 0.000.0011,324,345.57CURRENT AMT0200 $ $ $

CAT NO0201 PROJECT MANAGEMENT 

0005 Project Management 16,467,387.860

683,285.880

950-01000  
 

17,150,673.7417,150,673.740

683,285.88

24,520,000.000

DOL 

1.00000

0006 Added Item (Dollar)/ Retainage 214,846.740

0.000

900-00006  
 

214,846.74214,846.740

0.00

490,682.090

DOL 

1.00000

0007 Added Item (Dollar)/ RETAINAGE INVOICE #2 MAY 0.000

0.000

900-00006  
 

0.000.000

0.00

0.000

DOL 

1.00000

0008 Added Item (Dollar)/ RETAINAGE ADJUSTMENT INVOICE #2 269,341.610

0.000

900-00006  
 

269,341.61269,341.610

0.00

269,341.610

DOL 

1.00000

0009 Added Item (Dollar)/ 7,299.230

0.000

900-00006  
 

7,299.237,299.230

0.00

7,299.230

DOL 

1.00000

0011 Mobilization (w/o Autopay) 21506 10,500,000.000

0.000

626-00100  
 

10,500,000.0010,500,000.000

0.00

10,500,000.000

L S 

1.00000

CAT 28,142,161.32683,285.8835,787,322.93CURRENT AMT0201 $ $ $

CAT NO0202 UTILITIES 

0010 Utilities 821,000.000

25,000.000

950-01100  
 

846,000.00846,000.000

25,000.00

846,000.000

DOL 

1.00000

0225 Adj Valve Box 0.000

0.000

210-04050  
 

0.000.000

0.00

0.000

EACH

0.00000
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PCN: 21506-BID    ESTIMATE RUN 09/27/2019

PROJECT: IM0253-255                    ESTIMATE NO: 0019

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

10:13:13

CUMULATIVE
AMOUNT

CAT NO0202 UTILITIES 

0486 1/2 In Elec Cond 0.000

0.000

613-00050  
 

0.000.000

0.00

0.000

LF  

0.00000

0487 2 In Elec Cond 7,966.000

1,365.000

613-00200  
 

0.009,331.000

0.00

9,331.000

LF  

0.00000

0488 1 In Elec Cond (P) 0.000

0.000

613-01100  
 

0.000.000

0.00

0.000

LF  

0.00000

0489 1 In Elec Cond 0.000

0.000

613-00100  
 

0.000.000

0.00

0.000

LF  

0.00000

0490 2 In Elec Cond (Bored) 1,361.000

65.000

613-00206  
 

0.001,426.000

0.00

1,426.000

LF  

0.00000

0495 3 In Elec Cond (Bored) 960.000

270.000

613-00306  
 

0.001,230.000

0.00

1,230.000

LF  

0.00000

0496 3 In Elec Cond (P) 0.000

0.000

613-01300  
 

0.000.000

0.00

0.000

LF  

0.00000

0500 2 In Elec Cond (P) 10,247.000

0.000

613-01200  
 

0.0010,247.000

0.00

10,247.000

LF  

0.00000

0501 Type One Pull Box 37.000

34.000

613-07001  
 

0.0071.000

0.00

71.000

EACH

0.00000

0502 Type Two Pull Box 0.000

0.000

613-07002  
 

0.000.000

0.00

0.000

EACH

0.00000

0503 Pull Box (Spec) 0.000

0.000

613-07000  
 

0.000.000

0.00

0.000

EACH

0.00000
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PCN: 21506-BID    ESTIMATE RUN 09/27/2019

PROJECT: IM0253-255                    ESTIMATE NO: 0019

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

10:13:13

CUMULATIVE
AMOUNT

CAT NO0202 UTILITIES 

0504 Pull Box (30"x48"x24") 0.000

0.000

613-07040  
 

0.000.000

0.00

0.000

EACH

0.00000

0505 Pull Box (24"x36"x24") 5.000

0.000

613-07023  
 

0.005.000

0.00

5.000

EACH

0.00000

0506 Wiring (Spec) #10, #8, #3/0,#4,#2 0.000

0.000

613-10010  
 

0.000.000

0.00

0.000

L S 

0.00000

0509 Light Std Metal (30 Ft) 14.000

1.000

613-34300  
 

0.0015.000

0.00

15.000

EACH

0.00000

0510 Wiring 0.000

0.000

613-10000  
 

0.000.000

0.00

0.000

L S 

0.00000

0511 Light Std Metal (40 Ft) 12.000

5.000

613-34400  
 

0.0017.000

0.00

17.000

EACH

0.00000

0512 Light Std Foundation 2.000

0.000

613-40010  
 

0.002.000

0.00

9.000

EACH

0.00000

0513 Light Std Foundation Spec 0.000

0.000

613-40012  
 

0.000.000

0.00

0.000

EACH

0.00000

0516 Lighting Ctrl Center 14.000

0.000

613-50100  
 

0.0014.000

0.00

14.000

EACH

0.00000

0517 Secondary Serv Pedestal 0.000

0.000

613-50150  
 

0.000.000

0.00

0.000

EACH

0.00000

0518 Light Cont Center (Spec) 0.000

0.000

613-50106  
 

0.000.000

0.00

0.000

EACH

0.00000
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PCN: 21506-BID    ESTIMATE RUN 09/27/2019

PROJECT: IM0253-255                    ESTIMATE NO: 0019

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

10:13:13

CUMULATIVE
AMOUNT

CAT NO0202 UTILITIES 

0519 Safe Switch NEMA 3R 60A 2 Pole 240V sconnect 0.000

0.000

613-81700  
 

0.000.000

0.00

0.000

EACH

0.00000

0616 1 In Plastic Pipe 0.000

0.000

619-50080  
 

0.000.000

0.00

0.000

LF  

0.00000

0617 1-1/2 In Plastic Pipe 0.000

0.000

619-50120  
 

0.000.000

0.00

0.000

LF  

0.00000

0618 2 In Plastic Pipe 0.000

0.000

619-50160  
 

0.000.000

0.00

0.000

LF  

0.00000

0619 24 In Weld Steel Pipe 0.000

0.000

619-10240  
 

0.000.000

0.00

0.000

LF  

0.00000

0621 12 In Plastic Pipe 5,121.000

0.000

619-50960  
 

0.005,121.000

0.00

5,121.000

LF  

0.00000

0622 12 In Gate Valve 2.000

0.000

619-75096  
 

0.002.000

0.00

2.000

EACH

0.00000

0646 Added Item (Each)/ 12 In AC to PVC Adapter 0.000

0.000

900-00007  
 

0.000.000

0.00

0.000

EACH

0.00000

0647 Added Item (Each)/ 12 In 11.25 Degree Bend 0.000

0.000

900-00007  
 

0.000.000

0.00

0.000

EACH

0.00000

0648 Added Item (Each)/ 12 In 22.5 Degree Bend 0.000

0.000

900-00007  
 

0.000.000

0.00

0.000

EACH

0.00000

0649 Added Item (Each)/ 12 In 45 Degree Bend 0.000

0.000

900-00007  
 

0.000.000

0.00

0.000

EACH

0.00000
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PCN: 21506-BID    ESTIMATE RUN 09/27/2019

PROJECT: IM0253-255                    ESTIMATE NO: 0019

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

10:13:13

CUMULATIVE
AMOUNT

CAT NO0202 UTILITIES 

0650 Added Item (Each)/ 12 In Horizontal Thrust Block 0.000

0.000

900-00007  
 

0.000.000

0.00

0.000

EACH

0.00000

0651 Added Item (Each)/ 12 In Vertical Thrust Block 0.000

0.000

900-00007  
 

0.000.000

0.00

0.000

EACH

0.00000

0833 Res Water Meter 6 Inch 0.000

0.000

210-00035  
 

0.000.000

0.00

0.000

EACH

0.00000

0834 Added Item (Each)/ Reset Irrigation Vaccuum 
Breaker/Backflow Preventer

0.000

0.000

900-00007  
 

0.000.000

0.00

0.000

EACH

0.00000

0835 6 In Plastic Pipe PVC 0.000

0.000

619-50480  
 

0.000.000

0.00

0.000

LF  

0.00000

0836 16 In Plastic Pipe PVC C900 DR18 0.000

0.000

619-51280  
 

0.000.000

0.00

0.000

LF  

0.00000

0837 6 In Gate Valve 0.000

0.000

619-75048  
 

0.000.000

0.00

0.000

EACH

0.00000

0838 16 In Btrfly Valve 0.000

0.000

619-76128  
 

0.000.000

0.00

0.000

EACH

0.00000

0839 Added Item (Each)/ 16 Inch 11 1/4 Degree Bend 0.000

0.000

900-00007  
 

0.000.000

0.00

0.000

EACH

0.00000

0840 Added Item (Each)/ 16 Inch 45 Degree Bends 0.000

0.000

900-00007  
 

0.000.000

0.00

0.000

EACH

0.00000

0841 Added Item (Each)/ 16 Inch Horizontal Thrust Blocks 0.000

0.000

900-00007  
 

0.000.000

0.00

0.000

EACH

0.00000
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PCN: 21506-BID    ESTIMATE RUN 09/27/2019

PROJECT: IM0253-255                    ESTIMATE NO: 0019

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

10:13:13

CUMULATIVE
AMOUNT

CAT NO0202 UTILITIES 

0842 Added Item (Each)/ 16 Inch x 6 Inch Tee 0.000

0.000

900-00007  
 

0.000.000

0.00

0.000

EACH

0.00000

0843 Added Item (Each)/ 16 Inch x 16 Inch Tee 0.000

0.000

900-00007  
 

0.000.000

0.00

0.000

EACH

0.00000

0844 Added Item (Each)/ 16 Inch Plug 0.000

0.000

900-00007  
 

0.000.000

0.00

0.000

EACH

0.00000

0845 Added Item (Each)/ Butterfly Valve Vault 0.000

0.000

900-00007  
 

0.000.000

0.00

0.000

EACH

0.00000

0846 Added Item (Each)/ 6 Inch Meter Vault 0.000

0.000

900-00007  
 

0.000.000

0.00

0.000

EACH

0.00000

CAT 846,000.0025,000.00846,000.00CURRENT AMT0202 $ $ $

CAT NO0203 DESIGN 

0015 Design 19,340,437.710

855,706.240

950-01200  
 

20,196,143.9520,196,143.950

855,706.24

20,455,000.000

DOL 

1.00000

CAT 20,196,143.95855,706.2420,455,000.00CURRENT AMT0203 $ $ $

CAT NO0204 ROADWAY 

0020 Roadway 11,119,649.450

2,335,435.830

950-01300  
 

13,455,085.2813,455,085.280

2,335,435.83

252,305,514.970

DOL 

1.00000

0087 Rem Tree 0.000

0.000

202-00010  
 

0.000.000

0.00

0.000

EACH

0.00000

0088 Rem Riprap 0.000

0.000

202-00027  
 

0.000.000

0.00

0.000

SY  

0.00000

0089 Rem Tensioned Cable Barrier 0.000

0.000

202-01200  
 

0.000.000

0.00

0.000

LF  

0.00000
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PCN: 21506-BID    ESTIMATE RUN 09/27/2019

PROJECT: IM0253-255                    ESTIMATE NO: 0019

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

10:13:13

CUMULATIVE
AMOUNT

CAT NO0204 ROADWAY 

0091 Rem Asphalt Mat (Planing)(Special) 1"- 4" 0.000

0.000

202-00246  
 

0.000.000

0.00

0.000

SY  

0.00000

0092 Rem Fence 0.000

0.000

202-01000  
 

0.000.000

0.00

0.000

LF  

0.00000

0094 Rem Gdrail Ty 7 0.000

0.000

202-01170  
 

0.000.000

0.00

0.000

LF  

0.00000

0095 Rem Inlet 0.000

0.000

202-00019  
 

0.000.000

0.00

0.000

EACH

0.00000

0096 Rem Light Standard 0.000

0.000

202-00700  
 

0.000.000

0.00

0.000

EACH

0.00000

0097 Rem Light Standard Foundation 0.000

0.000

202-00705  
 

0.000.000

0.00

0.000

EACH

0.00000

0098 Rem CBC 0.000

0.000

202-00020  
 

0.000.000

0.00

0.000

EACH

0.00000

0100 Rem Pipe 0.000

0.000

202-00033  
 

0.000.000

0.00

0.000

EACH

0.00000

0105 Rem of End Section 0.000

0.000

202-00037  
 

0.000.000

0.00

0.000

EACH

0.00000

0110 Rem of Median Cover 0.000

0.000

202-00195  
 

0.000.000

0.00

0.000

SY  

0.00000

0115 Rem Sidewalk 0.000

0.000

202-00200  
 

0.000.000

0.00

0.000

SY  

0.00000
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PCN: 21506-BID    ESTIMATE RUN 09/27/2019

PROJECT: IM0253-255                    ESTIMATE NO: 0019

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

10:13:13

CUMULATIVE
AMOUNT

CAT NO0204 ROADWAY 

0120 Rem Curb and Gutter 0.000

0.000

202-00203  
 

0.000.000

0.00

0.000

LF  

0.00000

0125 Rem Asphalt Mat 25,886.000

0.000

202-00220  
 

0.0025,886.000

0.00

25,886.000

SY  

0.00000

0130 Rem Asphalt Mat (Planing) 0.000

0.000

202-00240  
 

0.000.000

0.00

0.000

SY  

0.00000

0135 Rem Ground Sign 0.000

0.000

202-00810  
 

0.000.000

0.00

0.000

EACH

0.00000

0140 Rem Sign Panel 0.000

0.000

202-00821  
 

0.000.000

0.00

0.000

EACH

0.00000

0145 Rem Traf Sig Equipment 0.000

0.000

202-00828  
 

0.000.000

0.00

0.000

L S 

0.00000

0150 Rem Gdrail Ty 3 0.000

0.000

202-01130  
 

0.000.000

0.00

0.000

LF  

0.00000

0155 Rem End Anchorage 0.000

0.000

202-01300  
 

0.000.000

0.00

0.000

EACH

0.00000

0270 SMA 0.000

0.000

403-09210  
 

0.000.000

0.00

0.000

TON 

0.00000

0275 HMA (Gr S) (100) (PG 64-22) 14,731.410

3,905.800

403-33841  
 

0.0018,637.210

0.00

18,637.210

TON 

0.00000

0280 HMA (Gr SX) (100) (PG 76-28) 2,338.000

0.000

403-34871  
 

0.002,338.000

0.00

2,338.000

TON 

0.00000
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PCN: 21506-BID    ESTIMATE RUN 09/27/2019

PROJECT: IM0253-255                    ESTIMATE NO: 0019

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

10:13:13

CUMULATIVE
AMOUNT

CAT NO0204 ROADWAY 

0285 HMA Safety Edge 0.000

0.000

403-40000  
 

0.000.000

0.00

0.000

LF  

0.00000

0290 Emul Asph (SS) 0.000

0.000

411-10255  
 

0.000.000

0.00

0.000

GAL 

0.00000

0291 Conc Pvmt (8 In) 47,370.000

20,848.000

412-00800  
 

0.0068,218.000

0.00

68,218.000

SY  

0.00000

0292 Conc Pvmt (8-1/2 In) 5,014.000

0.000

412-00850  
 

0.005,014.000

0.00

5,014.000

SY  

0.00000

0293 Conc Pvmt (11-1/2 In) 88,292.000

712.000

412-01150  
 

0.0089,004.000

0.00

89,004.000

SY  

0.00000

0332 Conc S and D Pave 45.000

0.000

507-00000  
 

0.0045.000

0.00

45.000

CY  

0.00000

0335 Waterproofing (Membrane) 1,055.770

0.000

515-00120  
 

0.001,055.770

0.00

1,055.770

SY  

0.00000

0345 Conc (Patching) 0.000

0.000

601-06100  
 

0.000.000

0.00

0.000

CY  

0.00000

0347 Conc CL D 337.000

83.000

601-03000  
 

0.00420.000

0.00

420.000

CY  

0.00000

0350 Precast Deck Panel (3.5 In) 400.000

2,500.000

601-25735  
 

0.002,900.000

0.00

2,900.000

SY  

0.00000

0355 Galvanic Anodes 0.000

0.000

601-51005  
 

0.000.000

0.00

0.000

EACH

0.00000



CONTID: C21506-COMBO   COLORADO DEPARTMENT OF TRANSPORTATION Page 11

PCN: 21506-BID    ESTIMATE RUN 09/27/2019

PROJECT: IM0253-255                    ESTIMATE NO: 0019

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

10:13:13

CUMULATIVE
AMOUNT

CAT NO0204 ROADWAY 

0360 Reinf Steel 317,453.000

22,051.000

602-00000  
 

0.00339,504.000

0.00

339,504.000

LB  

0.00000

0365 Reinf Steel (Epoxy) 428,069.000

141,147.000

602-00020  
 

0.00569,216.000

0.00

569,216.000

LB  

0.00000

0415 Gdrail Ty 3 (6-3) 5,809.000

0.000

606-00301  
 

0.005,809.000

0.00

5,809.000

LF  

0.00000

0416 Gdrail Ty 7 (Sty CE) 0.000

0.000

606-00740  
 

0.000.000

0.00

0.000

LF  

0.00000

0417 Gdrail Ty 7 (Sty CE) (Spec) 0.000

0.000

606-00741  
 

0.000.000

0.00

0.000

LF  

0.00000

0420 Gdrail Ty 7 (Sty CA) 0.000

0.000

606-00710  
 

0.000.000

0.00

0.000

LF  

0.00000

0425 Transition Ty 3G 0.000

0.000

606-01370  
 

0.000.000

0.00

0.000

EACH

0.00000

0427 End Anchor Ty 3D 0.000

0.000

606-01340  
 

0.000.000

0.00

0.000

EACH

0.00000

0428 Median Terminal 0.000

0.000

606-01460  
 

0.000.000

0.00

0.000

EACH

0.00000

0429 End Anchor (Nonflared) 7.000

0.000

606-02003  
 

0.007.000

0.00

7.000

EACH

0.00000

0430 End Anchor (Flared) 2.000

0.000

606-02005  
 

0.002.000

0.00

2.000

EACH

0.00000
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PCN: 21506-BID    ESTIMATE RUN 09/27/2019

PROJECT: IM0253-255                    ESTIMATE NO: 0019

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

10:13:13

CUMULATIVE
AMOUNT

CAT NO0204 ROADWAY 

0431 End Anchor (Tens Cab Bar) 0.000

0.000

606-21010  
 

0.000.000

0.00

0.000

EACH

0.00000

0432 Fence BW MP 18,471.000

0.000

607-01000  
 

0.0018,471.000

0.00

18,471.000

LF  

0.00000

0433 Fence (Spec) 0.000

0.000

607-11530  
 

0.000.000

0.00

0.000

LF  

0.00000

0434 Transition Ty 3H 0.000

0.000

606-01380  
 

0.000.000

0.00

0.000

EACH

0.00000

0435 Conc Sidewalk 0.000

0.000

608-00000  
 

0.000.000

0.00

0.000

SY  

0.00000

0436 Gutter (Special) 0.000

1,145.000

609-23000  
 

0.001,145.000

0.00

1,145.000

LF  

0.00000

0440 Conc Curb Ramp 0.000

0.000

608-00010  
 

0.000.000

0.00

0.000

SY  

0.00000

0449 Curb Ty 2 B 1,263.000

-447.000

609-20010  
 

0.00816.000

0.00

1,263.000

LF  

0.00000

0450 C and G Ty 2 I-B 0.000

1,718.000

609-21010  
 

0.001,718.000

0.00

1,718.000

LF  

0.00000

0451 C and G Ty 2 I-M 1,371.000

1,756.000

609-21011  
 

0.003,127.000

0.00

3,127.000

LF  

0.00000

0452 C and G Ty 2 II-M 10.000

929.000

609-21021  
 

0.00939.000

0.00

939.000

LF  

0.00000
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PCN: 21506-BID    ESTIMATE RUN 09/27/2019

PROJECT: IM0253-255                    ESTIMATE NO: 0019

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

10:13:13

CUMULATIVE
AMOUNT

CAT NO0204 ROADWAY 

0455 C and G Ty 2 II-B 0.000

3,490.000

609-21020  
 

0.003,490.000

0.00

3,490.000

LF  

0.00000

0460 Curb Ty 4 M 0.000

0.000

609-40011  
 

0.000.000

0.00

0.000

LF  

0.00000

0465 Median Cover (Pattern Conc) 0.000

0.000

610-00020  
 

0.000.000

0.00

0.000

SF  

0.00000

0470 Median Cover Matl (Conc) 0.000

0.000

610-00030  
 

0.000.000

0.00

0.000

SF  

0.00000

0475 Delin (Drv)(Ty I) 0.000

0.000

612-00111  
 

0.000.000

0.00

0.000

EACH

0.00000

0476 Reflector (Median Barrier) 0.000

0.000

612-00060  
 

0.000.000

0.00

0.000

EACH

0.00000

0477 Loc Mark (Fib Opt)(Dome) 0.000

0.000

612-00260  
 

0.000.000

0.00

0.000

EACH

0.00000

0480 Delin (Drv)(Ty II) 0.000

0.000

612-00112  
 

0.000.000

0.00

0.000

EACH

0.00000

0485 Delin (Drv)(Ty III) 0.000

0.000

612-00113  
 

0.000.000

0.00

0.000

EACH

0.00000

0680 Shotcrete 0.000

0.000

641-10000  
 

0.000.000

0.00

0.000

SY  

0.00000

0685 HMA (Gr SX) (100) (PG 64-22) 0.000

0.000

403-34841  
 

0.000.000

0.00

0.000

TON 

0.00000
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PCN: 21506-BID    ESTIMATE RUN 09/27/2019

PROJECT: IM0253-255                    ESTIMATE NO: 0019

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

10:13:13

CUMULATIVE
AMOUNT

CAT NO0204 ROADWAY 

0816 HMA (Patching) (Asph) 0.000

0.000

403-00721  
 

0.000.000

0.00

0.000

SY  

0.00000

0817 Conc Pvmt (8-1/2 In) 8 Inch Red 0.000

0.000

412-00850  
 

0.000.000

0.00

0.000

SY  

0.00000

0818 Conc Pvmt (8 In) (Spec) 0.000

0.000

412-00801  
 

0.000.000

0.00

0.000

SY  

0.00000

0819 Conc Safety Edge 0.000

0.000

412-02000  
 

0.000.000

0.00

0.000

LF  

0.00000

0820 Guardrail Type 9 (Style CA) 0.000

0.000

606-00910  
 

0.000.000

0.00

0.000

LF  

0.00000

0821 Guardrail Type 9 (Style CA) (Special) 0.000

0.000

606-00916  
 

0.000.000

0.00

0.000

LF  

0.00000

0822 Guardrail Type 9 (Style CD) 0.000

0.000

606-00930  
 

0.000.000

0.00

0.000

LF  

0.00000

0823 Guardrail Type 9 (Style CE) 0.000

0.000

606-00940  
 

0.000.000

0.00

0.000

LF  

0.00000

0824 Guardrail Type 9 (Style CGE) (Special) 0.000

0.000

606-00943  
 

0.000.000

0.00

0.000

LF  

0.00000

0825 Tensioned Cable Barrier 0.000

0.000

606-20010  
 

0.000.000

0.00

0.000

LF  

0.00000

0826 Added Item (Foot)/ Rail Anchor Slab 0.000

0.000

900-00012  
 

0.000.000

0.00

0.000

LF  

0.00000
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PCN: 21506-BID    ESTIMATE RUN 09/27/2019

PROJECT: IM0253-255                    ESTIMATE NO: 0019

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

10:13:13

CUMULATIVE
AMOUNT

CAT NO0204 ROADWAY 

0827 Fence BW TWP 0.000

0.000

607-01100  
 

0.000.000

0.00

0.000

LF  

0.00000

0828 3 Ft Gate S (CL) 0.000

0.000

607-60203  
 

0.000.000

0.00

0.000

EACH

0.00000

0829 Added Item (Each)/ 6 Foot Gate Single (CL) 0.000

0.000

900-00007  
 

0.000.000

0.00

0.000

EACH

0.00000

0830 Fence CL (48 In) 0.000

0.000

607-53148  
 

0.000.000

0.00

0.000

LF  

0.00000

0831 Impact Atten 0.000

0.000

614-85001  
 

0.000.000

0.00

0.000

EACH

0.00000

0832 Shelter (Install Only) 0.000

0.000

622-00096  
 

0.000.000

0.00

0.000

EACH

0.00000

CAT 13,455,085.282,335,435.83252,305,514.97CURRENT AMT0204 $ $ $

CAT NO0205 EARTHWORK 

0025 Earthwork 9,711,510.370

1,813,293.610

950-01400  
 

11,524,803.9811,524,803.980

1,813,293.61

28,500,000.000

DOL 

1.00000

0086 Clear and Grub 0.400

0.000

201-00000  
 

0.000.400

0.00

0.400

L S 

0.00000

0169 Uncl Excav 0.000

0.000

203-00000  
 

0.000.000

0.00

0.000

CY  

0.00000

0170 Uncl Excav (CIP) 0.000

0.000

203-00010  
 

0.000.000

0.00

0.000

CY  

0.00000
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PCN: 21506-BID    ESTIMATE RUN 09/27/2019

PROJECT: IM0253-255                    ESTIMATE NO: 0019

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

10:13:13

CUMULATIVE
AMOUNT

CAT NO0205 EARTHWORK 

0171 Shoring 0.000

0.000

206-01750  
 

0.000.000

0.00

0.000

L S 

0.00000

0172 Topsoil 4,240.000

151.000

207-00205  
 

0.004,391.000

0.00

23,665.000

CY  

0.00000

0173 Stockpile Topsoil 0.000

0.000

207-00210  
 

0.000.000

0.00

0.000

CY  

0.00000

0174 Wetland Topsoil 508.000

0.000

207-00305  
 

0.00508.000

0.00

508.000

CY  

0.00000

0175 Emb Matl (CIP) 547,090.000

93,330.000

203-00060  
 

0.00640,420.000

0.00

640,420.000

CY  

0.00000

0176 Stockpile Wetland Topsoil 508.000

0.000

207-00310  
 

0.00508.000

0.00

508.000

CY  

0.00000

0180 Str Excav 0.000

0.000

206-00000  
 

0.000.000

0.00

0.000

CY  

0.00000

0185 Str Bkfl (CL 1) 4,078.000

3,040.000

206-00100  
 

0.007,118.000

0.00

7,118.000

CY  

0.00000

0190 Str Bkfl (CL 2) 4,701.000

2,170.000

206-00200  
 

0.006,871.000

0.00

6,871.000

CY  

0.00000

0195 Mechanical Reinforcement of Soil 2,909.000

2,029.000

206-00360  
 

0.004,938.000

0.00

4,938.000

CY  

0.00000
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PCN: 21506-BID    ESTIMATE RUN 09/27/2019

PROJECT: IM0253-255                    ESTIMATE NO: 0019

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

10:13:13

CUMULATIVE
AMOUNT

CAT NO0205 EARTHWORK 

0255 ABC (CL 6) 30,392.000

6,015.000

304-06007  
 

0.0036,407.000

0.00

36,407.000

CY  

0.00000

CAT 11,524,803.981,813,293.6128,500,000.00CURRENT AMT0205 $ $ $

CAT NO0206 DRAINAGE 

0030 Drainage 3,926,301.810

191,233.330

950-00504  
 

4,117,535.144,117,535.140

191,233.33

11,300,000.000

DOL 

1.00000

0031 Geotextile (Drain) (CL 1) 0.000

0.000

420-00112  
 

0.000.000

0.00

103,248.000

SY  

0.00000

0369 18 In RCP 2,782.000

630.000

603-01180  
 

0.003,412.000

0.00

3,412.000

LF  

0.00000

0370 18 In RCP (CIP) 0.000

0.000

603-01185  
 

0.000.000

0.00

0.000

LF  

0.00000

0374 24 In RCP 485.000

1,071.000

603-01240  
 

0.001,556.000

0.00

1,556.000

LF  

0.00000

0375 24 In RCP (CIP) 0.000

0.000

603-01245  
 

0.000.000

0.00

0.000

LF  

0.00000

0376 30 In RCP 644.000

74.000

603-01300  
 

0.00718.000

0.00

718.000

LF  

0.00000

0377 36 In RCP 750.000

0.000

603-01360  
 

0.00750.000

0.00

750.000

LF  

0.00000

0378 42 In RCP 613.000

0.000

603-01420  
 

0.00613.000

0.00

613.000

LF  

0.00000



CONTID: C21506-COMBO   COLORADO DEPARTMENT OF TRANSPORTATION Page 18

PCN: 21506-BID    ESTIMATE RUN 09/27/2019

PROJECT: IM0253-255                    ESTIMATE NO: 0019

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

10:13:13

CUMULATIVE
AMOUNT

CAT NO0206 DRAINAGE 

0379 48 In RCP 1,327.000

0.000

603-01480  
 

0.001,327.000

0.00

1,327.000

LF  

0.00000

0380 18 In RCES 15.000

2.000

603-05018  
 

0.0017.000

0.00

17.000

EACH

0.00000

0381 54 In RCP 0.000

0.000

603-01540  
 

0.000.000

0.00

0.000

LF  

0.00000

0382 15 In RCES 0.000

0.000

603-05015  
 

0.000.000

0.00

0.000

EACH

0.00000

0383 36 In RCES 6.000

1.000

603-05036  
 

0.007.000

0.00

7.000

EACH

0.00000

0384 42 In RCES 4.000

0.000

603-05042  
 

0.004.000

0.00

4.000

EACH

0.00000

0385 24 In RCES 5.000

0.000

603-05024  
 

0.005.000

0.00

5.000

EACH

0.00000

0386 48 In RCES 5.000

0.000

603-05048  
 

0.005.000

0.00

5.000

EACH

0.00000

0387 54 In RCES 0.000

0.000

603-05054  
 

0.000.000

0.00

0.000

EACH

0.00000

0388 23x14 In RCES 2.000

0.000

603-05118  
 

0.002.000

0.00

2.000

EACH

0.00000

0389 30x19 In RCES 2.000

1.000

603-05124  
 

0.003.000

0.00

3.000

EACH

0.00000
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PCN: 21506-BID    ESTIMATE RUN 09/27/2019

PROJECT: IM0253-255                    ESTIMATE NO: 0019

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

10:13:13

CUMULATIVE
AMOUNT

CAT NO0206 DRAINAGE 

0390 12 In CSP 0.000

0.000

603-10120  
 

0.000.000

0.00

0.000

LF  

0.00000

0391 38x24 In RCES 3.000

0.000

603-05130  
 

0.003.000

0.00

3.000

EACH

0.00000

0392 18 In CSP 0.000

0.000

603-10180  
 

0.000.000

0.00

0.000

LF  

0.00000

0393 45x29 In RCES 1.000

0.000

603-05136  
 

0.001.000

0.00

1.000

EACH

0.00000

0395 24 In CSP 0.000

0.000

603-10240  
 

0.000.000

0.00

0.000

LF  

0.00000

0396 23x14 In RCP 85.000

0.000

603-02180  
 

0.0085.000

0.00

85.000

LF  

0.00000

0397 30x19 In RCP 254.000

0.000

603-02240  
 

0.00254.000

0.00

254.000

LF  

0.00000

0398 34x22 In RCP 0.000

0.000

603-02270  
 

0.000.000

0.00

0.000

LF  

0.00000

0399 34x22 In RCES 0.000

0.000

603-02272  
 

0.000.000

0.00

0.000

EACH

0.00000

0400 24 In SES 0.000

0.000

603-30024  
 

0.000.000

0.00

0.000

EACH

0.00000

0401 38x24 In RCP 317.000

0.000

603-02300  
 

0.00317.000

0.00

317.000

LF  

0.00000
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PCN: 21506-BID    ESTIMATE RUN 09/27/2019

PROJECT: IM0253-255                    ESTIMATE NO: 0019

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

10:13:13

CUMULATIVE
AMOUNT

CAT NO0206 DRAINAGE 

0402 45x29 In RCP 120.000

105.000

603-02360  
 

0.00225.000

0.00

225.000

LF  

0.00000

0403 30 In RCES 3.000

0.000

603-05030  
 

0.003.000

0.00

3.000

EACH

0.00000

0404 Inlet Spec 0.000

0.000

604-19000  
 

0.000.000

0.00

0.000

EACH

0.00000

0405 Inlet Ty C (5 Ft) 4.000

1.000

604-00305  
 

0.005.000

0.00

5.000

EACH

0.00000

0406 Inlet Ty C (10 Ft) 0.000

0.000

604-00310  
 

0.000.000

0.00

0.000

EACH

0.00000

0407 Inlet Ty D (5 Ft) 6.000

2.000

604-00505  
 

0.008.000

0.00

8.000

EACH

0.00000

0408 Inlet Ty D (Spec) (5 Ft) 0.000

0.000

604-00506  
 

0.000.000

0.00

0.000

EACH

0.00000

0409 Inlet Ty D (10 Ft) 5.000

1.000

604-00510  
 

0.006.000

0.00

6.000

EACH

0.00000

0410 Inlet Ty R L5 (5 Ft) 14.000

3.000

604-19105  
 

0.0017.000

0.00

17.000

EACH

0.00000

0411 Inlet Ty D (Spec) (10 Ft) 2.000

0.000

604-00511  
 

0.002.000

0.00

2.000

EACH

0.00000

0412 Vane Grate Inlet (D) (5 Ft) 0.000

0.000

604-26005  
 

0.000.000

0.00

0.000

EACH

0.00000
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PCN: 21506-BID    ESTIMATE RUN 09/27/2019

PROJECT: IM0253-255                    ESTIMATE NO: 0019

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

10:13:13

CUMULATIVE
AMOUNT

CAT NO0206 DRAINAGE 

0413 MH Slab Base (10 Ft) 5.000

0.000

604-30010  
 

0.005.000

0.00

5.000

EACH

0.00000

0414 MH Slab Base (15 Ft) 3.000

0.000

604-30015  
 

0.003.000

0.00

3.000

EACH

0.00000

0418 Inlet Ty R L5 (10 Ft) 5.000

1.000

604-19110  
 

0.006.000

0.00

6.000

EACH

0.00000

0419 Inlet Ty R L10 (5 Ft) 6.000

1.000

604-19205  
 

0.007.000

0.00

7.000

EACH

0.00000

0421 Inlet Ty R L10 (10 Ft) 4.000

0.000

604-19210  
 

0.004.000

0.00

4.000

EACH

0.00000

0422 MH Slab Base (5 Ft) 5.000

0.000

604-30005  
 

0.005.000

0.00

5.000

EACH

0.00000

0423 MH Slab Base (20 Ft) 0.000

0.000

604-30020  
 

0.000.000

0.00

0.000

EACH

0.00000

0627 2 In Plastic Pipe (Irrig/Sleve) 0.000

0.000

623-00602  
 

0.000.000

0.00

0.000

LF  

0.00000

0628 4 Inch Plastic Pipe (Irrig/Sleve) 506.000

0.000

623-00604  
 

0.00506.000

0.00

506.000

LF  

0.00000

0629 Drip Emit Tubing 0.000

0.000

623-00162  
 

0.000.000

0.00

0.000

LF  

0.00000

0631 3/4 In Drip Zone Crtl Valve 0.000

0.000

623-03004  
 

0.000.000

0.00

0.000

EACH

0.00000
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PCN: 21506-BID    ESTIMATE RUN 09/27/2019

PROJECT: IM0253-255                    ESTIMATE NO: 0019

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

10:13:13

CUMULATIVE
AMOUNT

CAT NO0206 DRAINAGE 

0632 1 In Auto Ctrl Valve 0.000

0.000

623-03108  
 

0.000.000

0.00

0.000

EACH

0.00000

0633 1-1/2 In Auto Ctrl Val 0.000

0.000

623-03112  
 

0.000.000

0.00

0.000

EACH

0.00000

0634 3/4 In Flush Unit 0.000

0.000

623-00186  
 

0.000.000

0.00

0.000

EACH

0.00000

0636 Ctrl Wire 24 Volt 0.000

0.000

623-04000  
 

0.000.000

0.00

0.000

LF  

0.00000

0637 1 In Quick-Coupler 0.000

0.000

623-04008  
 

0.000.000

0.00

0.000

EACH

0.00000

0638 24 In Plastic Siphon Pipe 733.000

0.000

616-23240  
 

0.00733.000

0.00

733.000

LF  

0.00000

0674 53x34 In RCP 651.000

114.000

603-02420  
 

0.00765.000

0.00

765.000

LF  

0.00000

0675 53x34 In RCES 2.000

0.000

603-05142  
 

0.002.000

0.00

2.000

EACH

0.00000

0676 60x38 In RCP 1,118.000

0.000

603-02480  
 

0.001,118.000

0.00

1,118.000

LF  

0.00000

0677 60x38 In RCES 1.000

0.000

603-05148  
 

0.001.000

0.00

1.000

EACH

0.00000

0678 15 In Plastic Pipe 1,164.000

0.000

619-51200  
 

0.001,164.000

0.00

9,614.000

LF  

0.00000
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REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

10:13:13

CUMULATIVE
AMOUNT

CAT NO0206 DRAINAGE 

0679 18 In Plastic Siphon Pipe 1,959.000

0.000

616-23180  
 

0.001,959.000

0.00

1,959.000

LF  

0.00000

0681 12 In Plastic Pipe 424.000

0.000

619-50960  
 

0.00424.000

0.00

424.000

LF  

0.00000

0682 Added Item (Foot)/ 24 Inch PVC Waterline DR18 705.000

0.000

900-00012  
 

0.00705.000

0.00

705.000

LF  

0.00000

0683 Added Item (Foot)/ 8 Inch Gate Valve w/ Box 1.000

0.000

900-00012  
 

0.001.000

0.00

1.000

LF  

0.00000

0684 Added Item (Each)/ 24 Inch Butterfly Valve w/ Box 2.000

0.000

900-00007  
 

0.002.000

0.00

2.000

EACH

0.00000

0800 Inlet Ty R L15 (5 Ft) 2.000

0.000

604-19305  
 

0.002.000

0.00

2.000

EACH

0.00000

0801 6 In Fire Hydrant 1.000

0.000

619-78048  
 

0.001.000

0.00

1.000

EACH

0.00000

0807 Rem S and D Pave 0.000

0.000

202-00026  
 

0.000.000

0.00

0.000

SY  

0.00000

0808 Geotextile (Er Cont) (CL 1) 0.000

0.000

420-00102  
 

0.000.000

0.00

0.000

SY  

0.00000

0809 Riprap (12 In) 0.000

0.000

506-00212  
 

0.000.000

0.00

0.000

CY  

0.00000

0810 30 In RCP (CIP) 0.000

0.000

603-01305  
 

0.000.000

0.00

0.000

LF  

0.00000
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NO.

ITEM
NO.

ITEM
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CURRENT
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UNITS
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PREV QTY/
QTY THIS PERIOD
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PERIOD
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CUMULATIVE
AMOUNT

CAT NO0206 DRAINAGE 

0811 Vane Grate Inlet (5 Ft) 0.000

0.000

604-25005  
 

0.000.000

0.00

0.000

EACH

0.00000

0812 Vane Grate Inlet (10 Ft) 0.000

0.000

604-25010  
 

0.000.000

0.00

0.000

EACH

0.00000

0813 Vane Grate Inlet (15 Ft) 0.000

0.000

604-25015  
 

0.000.000

0.00

0.000

EACH

0.00000

0814 Vane Grate Inlet (20 Ft) 0.000

0.000

604-25020  
 

0.000.000

0.00

0.000

EACH

0.00000

0815 4 In PP Underdrain 0.000

0.000

605-00040  
 

0.000.000

0.00

0.000

LF  

0.00000

CAT 4,117,535.14191,233.3311,300,000.00CURRENT AMT0206 $ $ $

CAT NO0207 ENVIRONMENTAL 

0045 Environmental 698,349.450

261,100.000

950-01800  
 

959,449.45959,449.450

261,100.00

7,325,000.000

DOL 

1.00000

0160 Clean Culvert 0.000

0.000

202-04002  
 

0.000.000

0.00

0.000

EACH

0.00000

0165 Clean Valve Box 0.000

0.000

202-04005  
 

0.000.000

0.00

0.000

EACH

0.00000

0196 Erosion Log Type 1 (12 In) 7,535.000

310.000

208-00002  
 

0.007,845.000

0.00

7,845.000

LF  

0.00000

0197 Silt Fence 17,908.000

2,738.000

208-00020  
 

0.0020,646.000

0.00

20,646.000

LF  

0.00000
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CAT NO0207 ENVIRONMENTAL 

0198 Conc Washout Str 0.000

0.000

208-00045  
 

0.000.000

0.00

0.000

EACH

0.00000

0199 Temporary Berms 34,633.000

0.000

208-00300  
 

0.0034,633.000

0.00

34,633.000

LF  

0.00000

0204 Relay Riprap 389.000

0.000

210-02900  
 

0.00389.000

0.00

389.000

CY  

0.00000

0226 Seeding (Native) 15.100

1.000

212-00006  
 

0.0016.100

0.00

16.100

ACRE

0.00000

0227 Seeding (Wetlands) 0.000

0.000

212-00028  
 

0.000.000

0.00

0.000

ACRE

0.00000

0228 Soil Conditioning 12.100

0.000

212-00032  
 

0.0012.100

0.00

12.100

ACRE

0.00000

0229 Landscape Boulder (Special) 0.000

0.000

213-00705  
 

0.000.000

0.00

0.000

EACH

0.00000

0230 Deciduous Shrub (5 Gal) 0.000

0.000

214-00350  
 

0.000.000

0.00

0.000

EACH

0.00000

0231 Evergreen Tree (6 Ft)(B-B) 0.000

0.000

214-00506  
 

0.000.000

0.00

0.000

EACH

0.00000

0232 Herbicide Treatment 226.000

118.000

217-00020  
 

0.00344.000

0.00

344.000

HOUR

0.00000

0295 Geotextile (Er Cont) (CL 2) 0.000

0.000

420-00103  
 

0.000.000

0.00

0.000

SY  

0.00000
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NO.

ITEM
NO.

ITEM
DESCRIPTION
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QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

10:13:13

CUMULATIVE
AMOUNT

CAT NO0207 ENVIRONMENTAL 

0296 Geogrid Pvmt Reinf 162,357.000

43,875.000

420-00520  
 

0.00206,232.000

0.00

206,232.000

SY  

0.00000

0330 Riprap (9 In) 0.000

0.000

506-00209  
 

0.000.000

0.00

0.000

CY  

0.00000

0331 Riprap (Special) Buried 431.000

97.000

506-00010  
 

0.00528.000

0.00

528.000

CY  

0.00000

0333 Riprap 0.000

0.000

506-00005  
 

0.000.000

0.00

0.000

SY  

0.00000

0336 Waterstop 0.000

0.000

518-00100  
 

0.000.000

0.00

0.000

LF  

0.00000

0670 Vehicle Tracking Pad 34.000

2.000

208-00070  
 

0.0036.000

0.00

36.000

EACH

0.00000

0671 Silt Fence (Reinforced)(Special) 890.000

0.000

208-00019  
 

0.00890.000

0.00

890.000

LF  

0.00000

0672 Mulch Tackifier 9,650.000

0.000

213-00061  
 

0.009,650.000

0.00

9,650.000

LB  

0.00000

0804 Soil Reten Blanket (Excel) 41,132.000

0.000

216-00015  
 

0.0041,132.000

0.00

41,132.000

SY  

0.00000

0805 Pre-fab Vehicle Track Pad ECO 7.000

0.000

208-00075  
 

0.007.000

0.00

7.000

EACH

0.00000
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REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
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PERIOD
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CUMULATIVE
AMOUNT

CAT NO0207 ENVIRONMENTAL 

0806 Pre-fab Vehicle Track Pad FOD 10.000

10.000

208-00075  
 

0.0020.000

0.00

20.000

EACH

0.00000

CAT 959,449.45261,100.007,325,000.00CURRENT AMT0207 $ $ $

CAT NO0208 SIGNING, PAVEMENT MARKING, SIGNALIZATION, LIGHTING 

0050 Signing, Pavement Marking, Signalization, Lighting 664,149.800

165,254.300

950-01900  
 

829,404.10829,404.100

165,254.30

8,500,000.000

DOL 

1.00000

0090 Rem Delineator 0.000

0.000

202-00090  
 

0.000.000

0.00

0.000

EACH

0.00000

0215 Res Ground Sign 0.000

0.000

210-00810  
 

0.000.000

0.00

0.000

EACH

0.00000

0220 Res Sign Panel 0.000

0.000

210-00815  
 

0.000.000

0.00

0.000

EACH

0.00000

0300 Pile Tip 24.000

0.000

502-00460  
 

0.0024.000

0.00

24.000

EACH

0.00000

0305 Steel Pile (HP 12x74) 1,402.000

0.000

502-11274  
 

0.001,402.000

0.00

1,402.000

LF  

0.00000

0310 Drilled Caisson (36 In) 3,135.000

0.000

503-00036  
 

0.003,135.000

0.00

3,135.000

LF  

0.00000

0311 Drilled Caisson (42 In) 114.000

0.000

503-00042  
 

0.00114.000

0.00

114.000

LF  

0.00000

0312 Drilled Caisson (18 In) 0.000

0.000

503-00018  
 

0.000.000

0.00

0.000

LF  

0.00000
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REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD
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CUMULATIVE
AMOUNT

CAT NO0208 SIGNING, PAVEMENT MARKING, SIGNALIZATION, LIGHTING 

0313 Drilled Caisson (24 In) 0.000

0.000

503-00024  
 

0.000.000

0.00

0.000

LF  

0.00000

0315 Drilled Caisson (48 In) 148.000

0.000

503-00048  
 

0.00148.000

0.00

148.000

LF  

0.00000

0325 Drilled Caisson (54 In) 0.000

0.000

503-00054  
 

0.000.000

0.00

0.000

LF  

0.00000

0326 Precast Panel Facing 3,691.000

0.000

504-04420  
 

0.003,691.000

0.00

3,691.000

SF  

0.00000

0514 Lumin (LED) (14,000 Lumens) 0.000

29.000

613-13014  
 

0.0029.000

0.00

29.000

EACH

0.00000

0515 Luminaire (LED) 12.000

5.000

613-13000  
 

0.0017.000

0.00

17.000

EACH

0.00000

0520 Sign Panel (CL I) 0.000

0.000

614-00011  
 

0.000.000

0.00

0.000

SF  

0.00000

0521 Steel Sign Post (W 6x12) 0.000

0.000

614-00612  
 

0.000.000

0.00

0.000

LF  

0.00000

0522 Steel Sign Post (W 6x15) 0.000

0.000

614-00615  
 

0.000.000

0.00

0.000

LF  

0.00000

0523 Steel Sign Post (W 8x18) 0.000

0.000

614-00818  
 

0.000.000

0.00

0.000

LF  

0.00000

0524 Steel Sign Post (W 10x22) 0.000

0.000

614-01022  
 

0.000.000

0.00

0.000

LF  

0.00000
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REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

10:13:13

CUMULATIVE
AMOUNT

CAT NO0208 SIGNING, PAVEMENT MARKING, SIGNALIZATION, LIGHTING 

0525 Sign Panel (CL II) 0.000

0.000

614-00012  
 

0.000.000

0.00

0.000

SF  

0.00000

0530 Sign Panel (CL III) 0.000

0.000

614-00013  
 

0.000.000

0.00

0.000

SF  

0.00000

0531 VMS LED (Single Faced) 0.000

0.000

614-10145  
 

0.000.000

0.00

0.000

EACH

0.00000

0532 VMS LED (Overhead) 0.000

0.000

614-10147  
 

0.000.000

0.00

0.000

EACH

0.00000

0535 Steel Sign Supp (2-In Rd)(Post) 0.000

0.000

614-01512  
 

0.000.000

0.00

0.000

LF  

0.00000

0536 Steel Sign Supp (2-1/2 In Rd NP40)(Slip) 0.000

0.000

614-01578  
 

0.000.000

0.00

0.000

EACH

0.00000

0540 Steel Sign Supp (2-In Rd)(Sock) 0.000

0.000

614-01522  
 

0.000.000

0.00

0.000

EACH

0.00000

0545 Steel Sign Supp (2-1/2 In Rd NP40)(Po) 0.000

0.000

614-01575  
 

0.000.000

0.00

0.000

LF  

0.00000

0546 Steel Sign Supp (2-1/2 In Rd)(Po&Slip) 0.000

0.000

614-01582  
 

0.000.000

0.00

0.000

LF  

0.00000

0550 Steel Sign Supp (2-1/2 In Rd NP40)(Slip) 0.000

0.000

614-01578  
 

0.000.000

0.00

0.000

EACH

0.00000

0555 Steel Sign Supp (2-1/2 In Rd 80) (Post) 0.000

0.000

614-01585  
 

0.000.000

0.00

0.000

LF  

0.00000
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REF
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ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
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PERIOD
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CUMULATIVE
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CAT NO0208 SIGNING, PAVEMENT MARKING, SIGNALIZATION, LIGHTING 

0560 Steel Sign Supp (2-1/2 In Rd 80)(Slip) 0.000

0.000

614-01588  
 

0.000.000

0.00

0.000

EACH

0.00000

0561 Conc Footing (Ty 1) 0.000

0.000

614-03001  
 

0.000.000

0.00

0.000

EACH

0.00000

0562 Conc Footing (Ty 2) 0.000

0.000

614-03002  
 

0.000.000

0.00

0.000

EACH

0.00000

0563 Conc Footing (Ty 3) 0.000

0.000

614-03003  
 

0.000.000

0.00

0.000

EACH

0.00000

0564 Conc Footing (Ty 5) 0.000

0.000

614-03005  
 

0.000.000

0.00

0.000

EACH

0.00000

0565 Ped Sig Face (16) (Countdown) 0.000

0.000

614-70150  
 

0.000.000

0.00

0.000

EACH

0.00000

0570 Traf Sig Face (12-12-12) 0.000

0.000

614-70336  
 

0.000.000

0.00

0.000

EACH

0.00000

0575 Ped Push Button 0.000

0.000

614-72860  
 

0.000.000

0.00

0.000

EACH

0.00000

0576 Communications Cabinet FOR TOLL POINT TYPE M, TYPE 
332D, TYPE 332

0.000

0.000

614-72830  
 

0.000.000

0.00

0.000

EACH

0.00000

0577 Comm Cabinet (Type 2) 0.000

0.000

614-72832  
 

0.000.000

0.00

0.000

EACH

0.00000

0580 Ped Push Button Post Assem 0.000

0.000

614-72863  
 

0.000.000

0.00

0.000

EACH

0.00000
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REF
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NO.
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QTY TO DATE

AMOUNT
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PERIOD
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CUMULATIVE
AMOUNT

CAT NO0208 SIGNING, PAVEMENT MARKING, SIGNALIZATION, LIGHTING 

0581 Loop Detect Wire 0.000

0.000

614-72875  
 

0.000.000

0.00

0.000

LF  

0.00000

0585 Fire Preempt Unit 0.000

0.000

614-72864  
 

0.000.000

0.00

0.000

EACH

0.00000

0590 Intersection Detect Sys (Camera) 0.000

0.000

614-72886  
 

0.000.000

0.00

0.000

EACH

0.00000

0594 Monotube Overhead Sign Cant (14 In Dia) 0.000

0.000

614-31400  
 

0.000.000

0.00

0.000

EACH

0.00000

0595 Sig-Light Pole Steel (1-50 Ft) 0.000

0.000

614-81150  
 

0.000.000

0.00

0.000

EACH

0.00000

0596 Monotube Overhead Sign Cant (20 In Dia) 0.000

0.000

614-32000  
 

0.000.000

0.00

0.000

EACH

0.00000

0597 Monotube Overhead Sign Cant (24 In Dia) 0.000

0.000

614-32400  
 

0.000.000

0.00

0.000

EACH

0.00000

0598 Inst Monotube Overhead Sign Cant 0.000

0.000

614-32900  
 

0.000.000

0.00

0.000

EACH

0.00000

0599 Monotube Overhead Sign Cant (30 In Dia) 0.000

0.000

614-33000  
 

0.000.000

0.00

0.000

EACH

0.00000

0600 Sig-Light Pole Steel (1-55 Ft) 0.000

0.000

614-81155  
 

0.000.000

0.00

0.000

EACH

0.00000

0601 Monotube Overhead Sign Brdg (30 In Dia) 0.000

0.000

614-43000  
 

0.000.000

0.00

0.000

EACH

0.00000
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NO.
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QTY TO DATE

AMOUNT
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CAT NO0208 SIGNING, PAVEMENT MARKING, SIGNALIZATION, LIGHTING 

0604 Monotube Overhead Sign Brdg (20 In Dia) 0.000

0.000

614-42000  
 

0.000.000

0.00

0.000

EACH

0.00000

0605 Sig-Light Pole Steel (1-60 Ft) 0.000

0.000

614-81160  
 

0.000.000

0.00

0.000

EACH

0.00000

0610 Sig-Light Pole Steel (1-70 Ft) 0.000

0.000

614-81170  
 

0.000.000

0.00

0.000

EACH

0.00000

0615 Sig-Light Pole Steel (1-75 Ft) 0.000

0.000

614-81175  
 

0.000.000

0.00

0.000

EACH

0.00000

0620 Emb Prot Ty 3 0.000

0.000

615-00030  
 

0.000.000

0.00

0.000

EACH

0.00000

0625 Prestress Conc Box (Depth 32" Thru 48") 0.000

0.000

618-01994  
 

0.000.000

0.00

0.000

SF  

0.00000

0626 Inst Sign Panel 0.000

0.000

622-00066  
 

0.000.000

0.00

0.000

EACH

0.00000

0630 Mod Epoxy Pvmt Mkg 0.000

0.000

627-00008  
 

0.000.000

0.00

0.000

GAL 

0.00000

0635 Preform Plastic Pvmt Mkg (Ty I) 0.000

0.000

627-01001  
 

0.000.000

0.00

0.000

SF  

0.00000

0640 Preform Plastic Pvmt Mkg (WS) (TY I) 0.000

0.000

627-30324  
 

0.000.000

0.00

0.000

SF  

0.00000

0641 Preform Plastic Pvmt Mkg (Ty II)(Inlaid) 0.000

0.000

627-02010  
 

0.000.000

0.00

0.000

SF  

0.00000
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PCN: 21506-BID    ESTIMATE RUN 09/27/2019

PROJECT: IM0253-255                    ESTIMATE NO: 0019

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

10:13:13

CUMULATIVE
AMOUNT

CAT NO0208 SIGNING, PAVEMENT MARKING, SIGNALIZATION, LIGHTING 

0645 Preform Plastic Pvmt Mkg (XS) (TY I) ) 0.000

0.000

627-30329  
 

0.000.000

0.00

0.000

SF  

0.00000

0802 Light Std Foundation Spec 24x7 30.000

31.000

613-40012  
 

0.0061.000

0.00

61.000

EACH

0.00000

8003 Light Std Foundation Spec 24x9 5.000

0.000

613-40012  
 

0.005.000

0.00

5.000

EACH

0.00000

CAT 829,404.10165,254.308,500,000.00CURRENT AMT0208 $ $ $

CAT NO0209 ITS AND TOLLING 

0055 ITS and Tolling 564,400.000

0.000

950-02000  
 

564,400.00564,400.000

0.00

14,500,000.000

DOL 

1.00000

0200 Res TV Cameras 1.000

0.000

210-00473  
 

0.001.000

0.00

1.000

EACH

0.00000

0201 Res Pull Box 8.000

0.000

210-00827  
 

0.008.000

0.00

8.000

EACH

0.00000

0202 Res Traf Sig Control+Cab 1.000

0.000

210-00848  
 

0.001.000

0.00

1.000

EACH

0.00000

0203 Res Pedestal Pole 4.000

0.000

210-00858  
 

0.004.000

0.00

4.000

EACH

0.00000

0205 Reset MVRD 2.000

0.000

210-00476  
 

0.002.000

0.00

2.000

EACH

0.00000

0210 Res Light Standard 2.000

0.000

210-00750  
 

0.002.000

0.00

2.000

EACH

0.00000
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PCN: 21506-BID    ESTIMATE RUN 09/27/2019

PROJECT: IM0253-255                    ESTIMATE NO: 0019

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

10:13:13

CUMULATIVE
AMOUNT

CAT NO0209 ITS AND TOLLING 

0445 Detectable Warnings 0.000

0.000

608-00015  
 

0.000.000

0.00

0.000

SF  

0.00000

0582 Detect (Microwave Veh) 0.000

0.000

614-72887  
 

0.000.000

0.00

0.000

EACH

0.00000

0583 DSRC (Roadside Unit) 0.000

0.000

614-86010  
 

0.000.000

0.00

0.000

EACH

0.00000

0584 Uninterrupted Power Supply 0.000

0.000

614-86800  
 

0.000.000

0.00

0.000

EACH

0.00000

0586 Fiber Optic Cable (S Mode) (12 Fiber) 0.000

0.000

614-87010  
 

0.000.000

0.00

0.000

LF  

0.00000

0587 Buffer Tube Fan Out Kit 0.000

0.000

614-87015  
 

0.000.000

0.00

0.000

EACH

0.00000

0588 Fiber Optic Term Panel (24 Fiber) 0.000

0.000

614-87024  
 

0.000.000

0.00

0.000

EACH

0.00000

0589 CCTV 0.000

0.000

614-87320  
 

0.000.000

0.00

0.000

EACH

0.00000

0591 CCTV Pole w Low Dev (50 Ft) ) 0.000

0.000

614-87364  
 

0.000.000

0.00

0.000

EACH

0.00000

0592 Brkaway Taper ITS Pole Steel (40 Ft) 0.000

0.000

614-87402  
 

0.000.000

0.00

0.000

EACH

0.00000

0593 Ethernet Switch Type II 0.000

0.000

614-87692  
 

0.000.000

0.00

0.000

EACH

0.00000



CONTID: C21506-COMBO   COLORADO DEPARTMENT OF TRANSPORTATION Page 35

PCN: 21506-BID    ESTIMATE RUN 09/27/2019

PROJECT: IM0253-255                    ESTIMATE NO: 0019

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

10:13:13

CUMULATIVE
AMOUNT

CAT NO0209 ITS AND TOLLING 

0602 Rem CCTV Pole 0.000

0.000

202-00715  
 

0.000.000

0.00

0.000

EACH

0.00000

0603 Rem of Pull Box 0.000

0.000

202-00827  
 

0.000.000

0.00

0.000

EACH

0.00000

0855 Steel Sign Post (W 8x21) 0.000

0.000

614-00821  
 

0.000.000

0.00

0.000

LF  

0.00000

0856 Conc Footing (Ty 4) 0.000

0.000

614-03004  
 

0.000.000

0.00

0.000

EACH

0.00000

0857 Monotube Overhead Sign Cant (18 In Dia) 0.000

0.000

614-31800  
 

0.000.000

0.00

0.000

EACH

0.00000

0858 Monotube Overhead Sign Brdg (24 In Dia) 0.000

0.000

614-42400  
 

0.000.000

0.00

0.000

EACH

0.00000

CAT 564,400.000.0014,500,000.00CURRENT AMT0209 $ $ $

CAT NO0210 MAINTENANCE OF TRAFFIC 

0060 Maintenance of Traffic 4,515,300.000

1,478,050.000

950-00505  
 

5,993,350.005,993,350.000

1,478,050.00

17,800,000.000

DOL 

1.00000

CAT 5,993,350.001,478,050.0017,800,000.00CURRENT AMT0210 $ $ $

CAT NO0211 MAINTENANCE DURING CONSTRUCTION 

0065 Maintenance During Construction 672,194.340

32,863.520

950-02100  
 

705,057.86705,057.860

32,863.52

3,300,000.000

DOL 

1.00000

CAT 705,057.8632,863.523,300,000.00CURRENT AMT0211 $ $ $

CAT NO0212 BUS RAPID TRANSIT FACILITIES 

0070 Bus Rapid Transit Facilities 389,564.060

0.000

950-02200  
 

389,564.06389,564.060

0.00

1,850,000.000

DOL 

1.00000

CAT 389,564.060.001,850,000.00CURRENT AMT0212 $ $ $
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PCN: 21506-BID    ESTIMATE RUN 09/27/2019

PROJECT: IM0253-255                    ESTIMATE NO: 0019

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

10:13:13

CUMULATIVE
AMOUNT

CAT NO0300 BRIDGE AND MAJOR STRUCTURES 

0035 Bridges and Major Structures 1,392,263.620

798,627.050

950-01500  
 

2,190,890.672,190,890.670

798,627.05

17,300,000.000

DOL 

1.00000

0320 Drilled Caisson (48 In) 0.000

0.000

503-00048  
 

0.000.000

0.00

0.000

LF  

0.00000

0338 Welded Wire Fabric 0.000

0.000

602-00210  
 

0.000.000

0.00

0.000

SY  

0.00000

0339 Struct Conc Stain 23,621.000

0.000

601-40401  
 

0.0023,621.000

0.00

23,621.000

SF  

0.00000

0340 Conc CL D (Bridge) 256.000

585.000

601-03040  
 

0.00841.000

0.00

841.000

CY  

0.00000

0341 Conc CL D (Box) 1,442.000

434.000

601-03030  
 

0.001,876.000

0.00

1,876.000

CY  

0.00000

0342 Conc CL D (Wall) 67.000

75.000

601-03050  
 

0.00142.000

0.00

142.000

CY  

0.00000

0343 Cut Stone Veneer 0.000

0.000

601-40005  
 

0.000.000

0.00

0.000

SF  

0.00000

0344 Pedestrian Railing (Steel) 0.000

0.000

514-00200  
 

0.000.000

0.00

0.000

LF  

0.00000

0346 Br Expan Device (0-4 In) 130.000

0.000

518-01004  
 

0.00130.000

0.00

130.000

LF  

0.00000

0348 Brdg Rail Ty 7 (Spec) 0.000

0.000

606-10705  
 

0.000.000

0.00

0.000

LF  

0.00000
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PCN: 21506-BID    ESTIMATE RUN 09/27/2019

PROJECT: IM0253-255                    ESTIMATE NO: 0019

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

10:13:13

CUMULATIVE
AMOUNT

CAT NO0300 BRIDGE AND MAJOR STRUCTURES 

0349 Prestress Conc I (BT63) 890.000

0.000

618-00163  
 

0.00890.000

0.00

890.000

LF  

0.00000

0534 Shotcrete 0.000

0.000

641-10000  
 

0.000.000

0.00

0.000

SY  

0.00000

0673 Shotcrete 423.000

228.000

641-10000  
 

0.00651.000

0.00

651.000

SY  

0.00000

0847 Added Item (Each)/ Luminaire (LED) (Pedestrain 
Culvert)

0.000

0.000

900-00007  
 

0.000.000

0.00

0.000

EACH

0.00000

0848 Added Item (Each)/ Luminaire (LED) (Underdeck) 2.000

2.000

900-00007  
 

0.004.000

0.00

4.000

EACH

0.00000

0849 Lumin(LED)(5000 Lumens) 0.000

0.000

613-13010  
 

0.000.000

0.00

0.000

EACH

0.00000

0850 Light Std Metal (30 Ft) (2) 6.000

1.000

613-34302  
 

0.007.000

0.00

7.000

EACH

0.00000

0851 Light Std Metal (12 Ft) 0.000

0.000

613-34120  
 

0.000.000

0.00

0.000

EACH

0.00000

0852 Struct Mount Disc Switch 0.000

0.000

613-80274  
 

0.000.000

0.00

0.000

EACH

0.00000

0853 Precast Deck Panel (3 In) 0.000

0.000

601-25730  
 

0.000.000

0.00

0.000

SY  

0.00000
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PCN: 21506-BID    ESTIMATE RUN 09/27/2019

PROJECT: IM0253-255                    ESTIMATE NO: 0019

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

10:13:13

CUMULATIVE
AMOUNT

CAT NO0300 BRIDGE AND MAJOR STRUCTURES 

0854 Fence CL (Spec) 0.000

0.000

607-53005  
 

0.000.000

0.00

0.000

LF  

0.00000

CAT 2,190,890.67798,627.0517,300,000.00CURRENT AMT0300 $ $ $

CAT NO0302 WALLS 

0040 Walls 1,364,978.770

198,362.500

950-01700  
 

1,563,341.271,563,341.270

198,362.50

5,500,000.000

DOL 

1.00000

0533 Soil Nail 0.000

0.000

504-06406  
 

0.000.000

0.00

0.000

LF  

0.00000

CAT 1,563,341.27198,362.505,500,000.00CURRENT AMT0302 $ $ $

$91,477,187.088,838,212.26$436,593,183.47$CURRENT AMTPROJECT TOTAL



COLORADO DEPARTMENT OF TRANSPORTATION Page 1

ESTIMATE RUN 09/27/2019

ESTIMATE SUMMARY 10:13:13

CONTID: C21506-COMBO   ESTIMATE NO: 0019 PROG 2005

PCN: 22248-BID    COFRS REPORTING CATEGORY: 4             

CONTRACT DESCRIPTION: TIME CHARGED: DAYS

I-25 NORTH: SH 402 TO SH 14 PERCENT TIME:

PROJECT NO: FBR0253-261                   

I-25 NORTH: PROSPECT - BRIDGE

NAME OF ROAD: 0200

PROJECT COUNTIES: LARIMER

CONTRACTOR:

KRAEMER - IHC JOINT VENTURE PAY PERIOD ENDING

900 W. Castleton Road, Suite 220 DATE LET

 DATE AWARDED

 DATE CONTRACT EXECUTED

Castle Rock CO 80109     (303)688-7500 DATE NOTICE TO PROCEED

CURRENT TOTAL THIS ESTIMATE

CURRENT PROJECT AMT: 16,150,000.00 PARTICIPATING $ $ 0.00

AWARD PROJECT AMT: 248,287,287.00 NON-PARTICIPATING 8,745.00

PERCENT COMPLETE: TOTAL EARNINGS

FUNDS AVAILABLE: STOCKPILED MATERIALS
0.00

GROSS EARNINGS

TOTAL CLAIMS: 0.00 RETAINAGE -264.71

SECURITIES ENCUMBERED 0.00

NET EARNINGS

LIQUIDATED DAMAGES 0.00

SPEC YR:

FACS REF NO:

38.05

FIXED COMPLETION DATE

FIXED COMPLETION DATE

10.89%

14,390,950.00

8,745.00

8,745.00

8,480.29

$

$

$

$

0.00

1,759,050.00

1,759,050.00

0.00

1,759,050.00

-52,751.43

0.00

1,706,298.57

0.00

AMOUNT DUE 1,706,298.57 8,480.29

OTHER ADJUSTMENTS 0.00 0.00

PAYMENT DUE $ 8,480.29

APPROVED FOR PAYMENT BY

PROJECT COMMENT:

ESTIMATE COMMENT:

AUTOPAY ADJUSTMENT 0.00 0.00

 

  

541.0 TIME ALLOW: 2/24/2022 ??:??:??

ORIG TIME ALLOW: 2/24/2022 ??:??:??

DATE TIME STARTED

DATE WORK BEGAN

DATE TIME STOPPED

DATE ACCEPTED

04/05/2018

04/05/2018

09/27/2019

05/03/2018

05/07/2018

03/08/2018

04/05/2018
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PCN: 22248-BID    ESTIMATE RUN 09/27/2019

PROJECT: FBR0253-261                   ESTIMATE NO: 0019

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

10:13:13

CUMULATIVE
AMOUNT

CAT NO0301 CBE ELIGIBLE PROSPECT ROAD BRIDGE INTERCHANGE 

0090 CBE Eligible Prospect Road Bridge Interchange 1,750,305.000

8,745.000

950-01600  
 

1,759,050.001,759,050.000

8,745.00

16,150,000.000

DOL 

1.00000

0091 Added Item (Dollar)/ Prospect Retainage 0.000

0.000

900-00006  
 

0.000.000

0.00

0.000

DOL 

1.00000

CAT 1,759,050.008,745.0016,150,000.00CURRENT AMT0301 $ $ $

$ 1,759,050.008,745.00$16,150,000.00$CURRENT AMTPROJECT TOTAL



COLORADO DEPARTMENT OF TRANSPORTATION Page 1

ESTIMATE RUN 09/27/2019

ESTIMATE SUMMARY 10:13:13

CONTID: C21506-COMBO   ESTIMATE NO: 0019 PROG 2005

PCN: 22482-BID    COFRS REPORTING CATEGORY: 4             

CONTRACT DESCRIPTION: TIME CHARGED: DAYS

I-25 NORTH: SH 402 TO SH 14 PERCENT TIME:

PROJECT NO: FBR0253-263                   

I-25 NORTH: HILLSBORO-BRIDGE E

NAME OF ROAD:  

PROJECT COUNTIES: LARIMER

CONTRACTOR:

KRAEMER - IHC JOINT VENTURE PAY PERIOD ENDING

900 W. Castleton Road, Suite 220 DATE LET

 DATE AWARDED

 DATE CONTRACT EXECUTED

Castle Rock CO 80109     (303)688-7500 DATE NOTICE TO PROCEED

CURRENT TOTAL THIS ESTIMATE

CURRENT PROJECT AMT: 3,081,345.57 PARTICIPATING $ $ 0.00

AWARD PROJECT AMT: 248,287,287.00 NON-PARTICIPATING 470,343.75

PERCENT COMPLETE: TOTAL EARNINGS

FUNDS AVAILABLE: STOCKPILED MATERIALS
0.00

GROSS EARNINGS

TOTAL CLAIMS: 0.00 RETAINAGE -14,107.54

SECURITIES ENCUMBERED 0.00

NET EARNINGS

LIQUIDATED DAMAGES 0.00

SPEC YR:

FACS REF NO:

38.05

FIXED COMPLETION DATE

FIXED COMPLETION DATE

75.35%

759,657.75

470,343.75

470,343.75

456,236.21

$

$

$

$

0.00

2,321,687.82

2,321,687.82

0.00

2,321,687.82

-69,624.14

0.00

2,252,063.68

0.00

AMOUNT DUE 2,252,063.68 456,236.21

OTHER ADJUSTMENTS 0.00 0.00

PAYMENT DUE $ 456,236.21

APPROVED FOR PAYMENT BY

PROJECT COMMENT:

ESTIMATE COMMENT:

AUTOPAY ADJUSTMENT 0.00 0.00

 

  

541.0 TIME ALLOW: 2/24/2022 ??:??:??

ORIG TIME ALLOW: 2/24/2022 ??:??:??

DATE TIME STARTED

DATE WORK BEGAN

DATE TIME STOPPED

DATE ACCEPTED

04/05/2018

04/05/2018

09/27/2019

05/03/2018

05/07/2018

03/08/2018

04/05/2018
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PCN: 22482-BID    ESTIMATE RUN 09/27/2019

PROJECT: FBR0253-263                   ESTIMATE NO: 0019

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

10:13:13

CUMULATIVE
AMOUNT

CAT NO0300 STRUCTURES 

0095 CBE Eligible Hillsboro 1,851,628.500

470,343.750

950-01601  
 

2,321,972.252,321,972.250

470,343.75

3,081,345.570

DOL 

1.00000

0096 Added Item (Dollar)/ Hillsboro Retainage -284.430

0.000

900-00006  
 

-284.43-284.430

0.00

0.000

DOL 

1.00000

CAT 2,321,687.82470,343.753,081,345.57CURRENT AMT0300 $ $ $

$ 2,321,687.82470,343.75$3,081,345.57$CURRENT AMTPROJECT TOTAL


